

Alternative Response Advisory Council Implementation Schedule

July 10, 2012

	July 2012	Aug 2012	Sept 2012	Oct 2012	Nov 2012	Dec 2012	Jan 2013	Feb 2013	March 2013	Apr 2013	May 2013	June 2013
ADVISORY COUNCIL MEETINGS	7/10/12	8/14/12	9/11/12	10/9/12	11/13/12	12/11/12	1/8/13	2/12/13	3/12/13	4/9/13	5/14/13	
POLICY WORKGROUP												
Define Core Policy Issues												
Develop Implementation Model												
Develop MD CHESSIE requirements												
Build MD CHESSIE												
PRACTICE WORKGROUP												
Develop Staff & Community Training Plan & Materials												
Develop Staffing Models												
Conduct Staff Training												
EVALUATION WORKGROUP												
Define Scope of Evaluation												
Evaluation Team Identified												
Evaluation Work Begins												
COMMUNITY PARTNERS WORKGROUP												
Identify Key Partners												
Establish Role of Community Partners												
Hold Informational Stakeholder Meetings												
Develop Community Resource Plan												
COMMUNICATIONS (CROSS CUTTING)												
Kick-Off Communication to all SSA Staff												
Kick Off External Communications												
Monthly updates (internal and external)	7/16/12	8/20/12	9/17/12	10/15/12	11/19/12	12/17/12	1/14/13	2/18/13	3/18/13	4/15/13	5/20/13	